Combination of Projects to:
• Minimise Disruption
• Economies of Scale

Contract 1
(Construction Works Complete)

Contract 2
(CURRENTLY AT DESIGN STAGE)
Scope
Ballinasloe Life Launch

Contract No.1
Contract No.2
Scope Contract 2

Street Enhancement:

- Full enhancement of Dunlo Street, Main Street and Society Street
- Undergrounding of all overhead services - primarily ESB
- Provision of new ducting
- New limestone footways
- New parking bays
- New asphalt road surfacing
- New street furniture throughout including new street lighting, benches, bins, cycle stands, railing around central junction
- New trees
- New footways and asphalt road surface on Bridge Street
Street Enhancement Works
Scope – Contract 2

- **Watermains** 2,510m
  - Replacement of old and poor condition pipework including associated valves, fittings & consumer connections

- **Foul Sewers** 1,070m
  - Increased hydraulic capacity of system
  - Rectification of poor condition pipework

- **Surface Water Sewers** 1,550m
  - Reduced flow to pumping stations and WWTP
  - Improved road drainage
Outline Programme
Outline Programme – Contract 2

Current Status
- Detailed Design & Preparation of Documents nearing completion
- Expect to advertise Tender March 2017

Q2-Q3 2017
- Allow period for Tender Submissions
- Tender Assessment & Approvals

Q3/Q4 2017
- Expect Contract Award
- Commencement of Contract

Q3/Q4 2017 – Q1/Q2 2019
- Construction Period
- 18 Months Overall
Proposed Phase 01
Duration = 32 Weeks

Phase 1 – All underground works in town centre
Completion of all underground works on Dunlo Street, Main Street, Society Street and St. Michael’s Square including laying of sewers, water mains, ducts and all associated connections and fittings.

Work in the Central Junction/Society Street Inner will require a road closure. 24 hour shift working proposed to minimise duration of closure.

Works will be restricted to one area at a time during this phase.

A six month consolidation period is then required prior to commencing the above ground elements of the works.

Access for Cars and Light Vehicles maintained to certain areas via selected side lanes. One-way traffic and parking restriction measures will be adopted when necessary.

Pedestrian Access maintained at all times.

Emergency Service access maintained at all times.

Deliveries facilitated through works areas by pre-arrangement.

Temporary bus-stop to be located on Dunlo Hill.
Proposed Phase 02
Duration = 12 Weeks

LEGEND:

1. Transition Zone Between Phase 1H and Phase 2A where works must be sequenced and timed to minimise traffic disruption.

2. Phase 2A: Society Street Outer & Sarsfield Drive

3. Phase 2B: Civic Offices to Shear Water Hotel

4. Phase 2C: Bridge Street Outer and Church Street

5. Phase 2D: Hymany Park

6. Phase 2E: Creagh

7. Phase 2F: St. Joseph’s Place
Phase 2 involves the works outside the town centre area and includes for sewers and water mains.

Phase 2 allows the Contractor to continue working during the consolidation period for the town centre area.

No road closures are envisaged in Phase 2.

Works are sufficiently separated so that all works areas can progress at the same time.

Some off-peak working times will be required on the R446 at certain locations.

If works on the R446 are impacting the normal flow of two way traffic, no concurrent works will be permitted on Society Street Outer or Bridge Street Outer/Church Street.
Proposed Phase 03
Duration = 34 Weeks

LEGEND:
1. Transition Zone Between Phases where works must be sequenced and timed to minimise traffic disruption.
2. Phase 3A: St Michael's Square East
3. Phase 3B: St Michael's Square West
4. Phase 3C: Dunlo Street Inner
5. Phase 3D: Dunlo Street Outer
6. Phase 3E: Main Street Inner
7. Phase 3F: Main Street Outer
8. Phase 3G: Society Street Inner
9. Phase 3H: Society Street Middle
10. Phase 3I: Bridge Street
11. Circulation Direction on Light Vehicle Diversion Routes
Phase 3 involves the completion of the Street Enhancement Works involving laying of kerbs, limestone footways, parking bays, road reinstatement, installation of new bins, benches, cycle stands, railings, removal of existing lighting columns and overhead lines, installation of new lighting columns and lamps and planting of trees.

- Works will be restricted to one area at a time during this phase.
- Access for Cars and Light Vehicles maintained to certain areas via selected side lanes. One-way traffic and parking restriction measures will be adopted when necessary.
- Pedestrian Access maintained at all times.
- Emergency Service Access maintained at all times.
- Deliveries facilitated through works areas by pre-arrangement.
Constraints and Public Liaison
Other Constraints

- Disruption to be kept to a minimum
- Working times 08:00 to 20:00 generally, except in central junction area (shift work put in place)
- No working on weekends or Bank Holidays, except in central junction area
- No works in the run into and during the October Fair
- No works on and around St. Patrick’s Day
- No works in the Town Centre area in the run into and during the Christmas/Holiday Period
Construction of multi-utility services
Shop Street Tuam
Construction of multi-utility services
Shop Street Tuam
Other Constraints

- Traffic Management Plans submitted in advance
- Fencing / hoarding around works
- Temporary Bus Stops will be provided on Dunlo Hill
- Business Signage will be facilitated by the Contractor.
- Ballinasloe ‘Open for Business’ Message to be Communicated.
- Variable Message Signs (VMSs) positioned on all major approaches to Ballinasloe.
Public Liaison

♦ Stakeholder Group Representatives to be met and advised of forthcoming works
♦ Contractor to have Liaison Officer
♦ Public Information Programme to be developed
  – Project website / twitter/ facebook page (updated on a daily basis)
  – Information leaflets to residents, businesses, trade organisations
  – Notices in Local Newspapers
  – Information Meetings
♦ Advance Notice of 3 working days prior to water supply shutdowns
Water shutdown time restrictions – shutdown period shall not exceed 6 hours within a 24 hour period, 7 site working days between consecutive shutdowns

Business deliveries and signage to be facilitated

Pedestrian access maintained at all times

Weekly meetings with business reps if required
Galway County Council

Contact: Adrian Headd
Phone: (091) 509074
email: aheadd@GalwayCoCo.ie

Ryan Hanley Consulting Engineers

Contact: Paddy Scally
Phone: (091) 587 116
email: scallyP@ryanhanley.ie